			Bargehouse	e 2016		Version 2	Saturday 1	.9th Feb 20:	16			Rehearsal S	Start 9th M	ay 2016.							
	Tues 24th May	Wed 25th May	Thurs 26th May	Fri 27th May	Sat 28th May	Sun 29th May	Mon 30th May	Tues 31st May	Wed 1st June	Thurs 2nd June	Fri 3rd June	Sat 4th June	Sun 5th June	Mon 6th June	Tues 7h June	Wed 8th June	Thurs 9th June	Fri 10th June	Sat 11th June	Sun 12th June	Mon 13th June
ay 1		Bush Theatre																			
10.00-300 n	Infrastructure	Infrastructure	Fit-up	Fit Up	Focus		Bank Hol Monday	Plot	Tech						Dress	Show 2.00pm			Show 4.00pm	De rig	Get OUT
m3.00-8.00	Infrastructure	Infrastructure	Fit-up	Fit Up			No work on site			Tech	Tech	Tech		Dress			Show <mark>6.00pm</mark>	Show <mark>4.00pm</mark>		De Rig	
Play 2		Theatre 503												2							
n 10.00- 3.00	Infrastructure	Infrastructure	Fit-up	Fit Up			Bank Hol Monday			Tech	Tech	Tech		Dress			Show 4.00pm	Show 2.00 pm	Show 2.00 pm	De Rig	Get Out
m 3.00-8.00	Infrastructure	Infrastructure	Fit-up	Fit Up	Focus		No work on site	Plot	Tech						Dress	Show 6.00 pm				De Rig	
Play 3		Ad Infintum																			
10.00 - 3.00	Infrastructure	Infrastructure	Infrastructure	Infrastructre	Fit-up		Bank Hol Monday	Fit Up	Focus		Tech	Tech			Dress	Dress				De Rig	Get Out
m 3.00-8.00	Infrastructure	Infrastructure	Infrastructure		Fit-up		No work on site	Focus	Plot		Tech			Tech		Show 4.00pm	show 2.00 pm	Show 12.00 am	Show 6.00pm	De Rig	
xhibition																					
am	Infrastructure	Infrastructure	Infrastructure	Infrastructure	Exhib Prep		Bank Hol Monday	Student								Student					Get Out
pm	Infrastructure	Infrastructure	Infrastructure	Infrastructure	Exhib Prep			Get In								Get in	Exhib	Exhib			Get Out
p							on site										Opens	Priv. view			

ALL THE ABOVE IS SUBJECT CHANGE.