

SPRING TERM - ACADEMIC YEAR 2016-17

		Version 4	TYA L5 PROJECTS FEB-MAR 2017						Wednesday 12th January 2017				
Project	Notes	Performance Space	Director	Design Meeting	DMTA Students	Budget	Reh Commence	Fit-up	Performance Dates				
Project 1	Frankenstein Bromley Churchill Theatre/Quarter Too Ensemble	Set Text Adaptation	Churchill Theatre, Bromley Studio	Glenn Tillin	Thu 8th Dec 3.00pm Design Studio	Designer: Olivia Venables DSM: Jamie Asquith LD: Aiden Bromley PLX: Natalya Asquith	£500 Not including transport	Mon 16th Jan Bromley	Mon 6th Feb	W/C 6th Feb			
										THU	FRI	SAT	SUN
									9th	10th	11th	12th	
									Schools Perf.	Schools Perf.	Public Perf.	Public Perf.	
									11.30am	11.30am	5.30pm	5.30pm	
									2.00pm	2.00pm			
Notes: Bromley Technical Manager Ed Brimley													
Project 2	Devised Queens Theatre Hornchurch	Community Piece - using testimony from Dagenham car workers	Queens Theatre, Hornchurch School & theatre foyer space	Ros Philips	N/A	DSM: Kielan Yates	£500 Not including transport	Mon 16th Jan SR001	Mon 6th Feb	W/C 6th Feb			
										THU	FRI	SAT	
									9th	10th	11th		
									Perf	Perf	6.00pm		
									TBC	TBC		Hornchurch Foyer Space	
Notes:													
Project 3	Barefoot Gen Maya Productions	Intergenerational project based on Manga Story Barefoot Gen with Age UK & Trinity School	RBC Age Uk & Trinity School, Belvedere	Suzanne Gorman Designer Pip Nash	N/A	DSM: Aaron Cave	£500 Not including transport	Mon 16th Jan CO12	Mon 6th Feb	W/C 6th Feb			
										WED			
									8th				
									Perf				
									RBC				
Notes:													
Project 4	Devised Tim Godwin /Tom Atwood Thrift Theatre	Devised piece directed at children with profound and multiple learning difficulties. PMLD	Schools Tour	Tim Godwin Tom Atwood	N/A	DSM: Paige Summers	£500 Not including transport	Mon 16th Jan LH002	Mon 6th Feb	W/C 6th Feb			
										WED	THU	FRI	SUN
											10th Feb	12th Feb	
											Wyvern, Kent	Hampstead Theatre	
Notes:													

All the above is subject to change version 4