

SPRING TERM PRODUCTION OVERVIEW 2018/19

Week No.	25				26	27	28	29	30	31	32	33	34	35	36	37	38	
W/C	7 JAN				14	21	28	4	11	18	25	1	8	15	22	29	5	
TITLE	LEVEL	PRODUCTION	DIRECTOR		TERM STARTS			1		READING WEEK		1			TERM ENDS	APR		
KANTOR	Level 6	Venue: Barn Theatre			Rehearsals Week 1	Rehearsals Week 2	Rehearsals Week 3	FITUP Tech Rehearsals as schedule	Tech Rehearsals Wed 13th Perf. Thu 14th & Fri 15th Feb 18.30 & 20.00									
LONDON SEASON	Level 5 & 6	Vernon God Little Venue: Stratford Circus	Holly Race-Roughan	White Card Presentation Fri 11th Jan 14.00 LH004a	Final Design Presentation Mon 21st Jan 14.00 CO11	Budget Meeting Mon 28th Jan 09.30 CO11 Rehearsals Week 1	Rehearsals Week 2	Rehearsals Week 3	Rehearsals Week 4	FITUP Tech Rehearsals as schedule	Performances Fri 1st Mar 19.30 Sat 2nd Mar 14.30, 19.30 Mon 4th Mar 19.30							
LONDON SEASON	Level 5 & 6	The Suicide Venue: Stratford Circus	Karen Tomlin		White Card Presentation Mon 21st Jan 11.00 CO11	Final Design Presentation Mon 28th Jan 11.30 Barn Gallery	Budget Meeting Mon 4th Feb 9.30 CO09 Rehearsals Week 1	Rehearsals Week 2	Rehearsals Week 3	Rehearsals Week 4	FITUP Tech Rehearsals as schedule	Performances Mon 11th & Tue 12th Mar 19.30 Wed 13th Mar 14.30 & 19.30						
LONDON SEASON	Level 5 & 6	City of Angels Venue: Stratford Circus	Alexandra Spencer Jones	Design Tutorial Mon 14th Jan 16.00 LH004a	White Card Presentation Mon 28th Jan 16.00 LH004a	Final Design Presentation Mon 4th Feb 16.00 LH004a	Budget Meeting Mon 11th Feb 9.30 Studio 1 Rehearsals Week 1	Rehearsals Week 2	Rehearsals Week 3	Rehearsals Week 4	FITUP Tech Rehearsals as schedule	Tech Rehearsals as schedule	Performances Thu 21st Mar 19.30 Fri 22nd Mar 14.30, 19.30 Sat 23rd Mar 14.30					
CONCERT LIGHTING & SOUND	Level 5	Venue: Rose Theatre										CONCERT LIGHTING & SOUND	CONCERT LIGHTING & SOUND	CONCERT LIGHTING & SOUND				
ATA BARN	Level 5 & 6	Figures	Steven Dykes	Design Meeting Mon 7th	DMTA Meeting Tue 15th Jan 12.00 LH001	SA Meeting Mon 21st 12.30 Masefield Tue 22nd Design Meeting 17.00 CO07 Read Thru 18.00 CO07		Budget Meeting Mon 11th Feb Rehearsals Week 1 LH004a/Rose	Rehearsals Week 2	Rehearsals Week 3	FITUP Tech Time as schedule	Performances Thu 7th Mar 19.30, Fri 8th Mar 14.30 & 19.30, Sat 9th Mar 14.30						
ATA BARN	Level 5 & 6	In the Blood	Samia LaVirgne	Design Meeting Mon 7th	DMTA Meeting Tue 15th Jan 12.00 LH001	SA Meeting Mon 21st 12.30 Masefield Fri 25th Jan Prod Meet 13.00 CO07		Budget Meeting Mon 11th Feb	Rehearsals Week 1 CO10	Rehearsals Week 2	Rehearsals Week 3	FITUP Tech Time as schedule	Performances Thu 14th Mar 19.30, Fri 15th Mar 14.30 & 19.30, Sat 16th Mar 14.30					
ATA BARN	Level 5 & 6	Trojan Women	Matthew Gordon-Martin	Design Meeting Mon 7th	DMTA Meeting Tue 15th Jan 12.00 LH001	SA Meeting Mon 21st 12.30 Masefield Fri 25th Jan company meet & Read Thru 15.00 CO07		Budget Meeting Mon 11th Feb	Rehearsals Wed 13th & Fri 15th Feb	Rehearsals Fri 22nd Feb	Rehearsals Week 1	Rehearsals Week 2	Rehearsals Week 3	FITUP Tech Time as schedule	Performance Thu 21st Mar 19.30 Fri 22nd Mar 14.30 & 19.30 Sat 23rd Mar 14.30			
ETA FINALS	Level 5 & 6	TBC	Various						Reading Week Scheduling Meeting	Rehearsals Week 1	Rehearsals Week 2	Rehearsals Week 3	Rehearsals Week 4	Rehearsals Week 5				
ATA HOUSE	Level 5 & 6	TBC Venue: Site Specific TBC	Steve Dykes									Design Meeting Mon 11th Mar	Budget Meeting Thu/Fri 14th/15th Mar	Rehearsals Week 1	Rehearsals Week 2	Rehearsals Week 3	Fit Up Mon 8th Tech as Schedule	
MA/MFA TYA Act MU			Jeremy Harrison					Wed 13th Feb Devised Project							MA/MFA TYA Wed 27th Mar Chekov Day			
SYMPOSIUM	Level 4, 5 & 6	Various	Various												Symposium Rehearsals	Symposium Get In Week		

Last Day of Term